
Caltrans Field Office
345 Burma Road
Oakland, CA 94607

SFOBB – Seismic Replacement Project
Status of Construction

Week Ending JULY 11th, 2003

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 36% Est. Date of Completion – Spring 2006 http://www.newbaybridge.org
Complete – 22% Project Cost: 1,043M          http://www.dot.ca.gov/dist4/sfobbbulletin.htm

         http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
This Week Total to Date Project Total Percent Complete

FOUNDATIONS
Footing Boxes Set in-place 0 6 28 21.43%
Piles Driven 3 38 160 23.75%
Pile-head to Footing Box Connections 0 30 1280 2.34%
PRECAST YARD
Panels Poured 3 48 876 5.48%
Segments Poured 2 15 452 3.32%

 Pier table mock-up – Lay out Deck steel

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATIONS
 Pier 16E – Pour concrete in box and annular space
 Pier 15E – Continue welding pile-head connection plates
 Pier 14E – Start welding pile-head connection plates
 Pier 13E – Start cutting slots for pile-head
 Pier 12E – Continue clean up
 Footing Boxes for Piers 10E and 9E are estimated to arrive July 20, 2003, from Texas 

PRECAST YARD (Stockton)
 Cast five panels next week
 Cast two segments next week
 Hinge bed – Pieces continue assembly

OTHER
 Pier table mock-up – Begin placing deck steel 



Caltrans Field Office
345 Burma Road
Oakland, CA 94607

YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 19% Est. Date of Completion – Summer 2004
Complete – 7% Project Cost: 5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Begin overhead electrical relocation at building site
 Continue drill and bond dowels for north side collars
 Begin electrical utility relocation in tunnel (CCO #10)
 Complete rebar and forms for on-ramp approach seat extender

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Continue to relocate overhead utilities adjacent to building pad
 Begin excavating building pad and around collars
 Continue electrical utility relocation in tunnel (CCO #10)
 Complete drill and bound dowels and start placing rebar for collars

W2  (12-0120C4)         Structure Representative: Leonard Fiji
Time Elapsed – 4% Est. Date of Completion – May 2004
Complete – 1% Project Cost: 25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Excavation using an excavator to an average depth of 5 ft. 
 Begin drilling operation in preparation for blasting
 Demolished existing retaining wall at W2W and sloped the sides

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Continue drilling and conduct trial blast
 No structure work scheduled

COMPLETED PROJECTS 
GEOFILL (04-012054)      Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)      Project accepted – January 9th, 2003 RE: Beau Wrightson
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